

SAP EDUCATION

SAMPLE QUESTIONS: C_TPLM22_60

SAP Certified Application Associate – Project Management with SAP ERP 6.0 – [print view](#)

Disclaimer: These sample questions are for self-evaluation purposes only and do not appear on the actual certification exams. Answering the sample questions correctly is no guarantee that you will pass the certification exam. The certification exam covers a much broader spectrum of topics, so make sure you have familiarized yourself with all topics listed in the exam competency areas before taking the certification exam.

Questions

1. Which statements about project coding mask are true?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	You must always use a project coding mask for your projects.
b)	<input type="radio"/>	The project coding mask can begin with a numerical key.
c)	<input type="radio"/>	The project coding mask can be shortened later, even if projects have already been created with this project coding mask.
d)	<input type="radio"/>	In project number maintenance, special characters are automatically determined using the project coding mask.
e)	<input type="radio"/>	You can lock a project coding mask for standard projects or operative projects.

2. You are using the billing and down payment processing in Sales and Distribution and updating the actual data to billing elements in the project system. Which of the following business processes can be mapped in Sales and Distribution?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	Fixed down payment amounts and fixed milestone billing amounts
b)	<input type="radio"/>	Fixed down payment amounts and resource-related milestone billing amount
c)	<input type="radio"/>	Resource-related down payments and milestone billing amount
d)	<input type="radio"/>	Milestone billing of budgeted WBS elements
e)	<input type="radio"/>	Milestone billing of statistical WBS elements

3. Which of the following statements about milestone billing are correct?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	The revenue value of the sales order item can be assigned to dates in the billing plan.
b)	<input type="radio"/>	The amount to be billed is entered directly in the milestones of the WBS elements or activities.
c)	<input type="radio"/>	The billing block on a billing date is removed when the related milestone is

		confirmed with an actual date.
d)	<input type="radio"/>	For each billing date in a billing plan, you can define whether the date is fixed or whether it is moved along with the dates of the milestone.
e)	<input type="radio"/>	If a milestone is to be used as a date in a billing plan, the "Sales document date" indicator must be activated in the milestone.

4. How can the capacity requirements of an activity be reduced?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	With partial confirmations of the activity
b)	<input type="radio"/>	By transferring the working times for the activity that was entered in CATS (Cross-Application Time Sheet)
c)	<input type="radio"/>	With the period-end closing
d)	<input type="radio"/>	By setting the status locked account assignment
e)	<input type="radio"/>	With the final confirmation of the activity

5. What are the prerequisites for automatic requirements grouping on the top WBS element of a project?

There are 2 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	The "project stock" indicator is set in the project definition (either valuated or non-valuated).
b)	<input type="radio"/>	The "Valuated project stock" indicator must be set in the project definition.
c)	<input type="radio"/>	The MRP group of the components must permit requirements grouping.
d)	<input type="radio"/>	The project must be released.
e)	<input type="radio"/>	The top-level WBS element must be released.

6. You have implemented Activity-Based Costing to allocate business process overhead costs to your projects. Which data in the project is used to find the appropriate business process template?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	Controlling area
b)	<input type="radio"/>	Plant
c)	<input type="radio"/>	Costing sheet
d)	<input type="radio"/>	Company code
e)	<input type="radio"/>	Overhead key

7. Which function controls the business transactions that are permitted or forbidden for a WBS element?

Please choose the correct answer.

a)	<input type="radio"/>	Classification
b)	<input type="radio"/>	Status management
c)	<input type="radio"/>	User fields
d)	<input type="radio"/>	Progress value determination
e)	<input type="radio"/>	Planning profile

8. You are working on a project involving employees from different company codes. The employees should record their activities in the project. Which scenarios can you use to do this?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	Create WBS elements with different company code assignments.
b)	<input type="radio"/>	Time recording by resources from different company codes to WBS elements that are created for cross company codes costs.
c)	<input type="radio"/>	Set up resource-related billing between the company codes.
d)	<input type="radio"/>	Direct activity allocation between the company codes involved without billing.
e)	<input type="radio"/>	Set up several billing elements for the purpose of billing between the company codes.

9. You are using the bottom-up scheduling scenario for a project containing WBS elements and networks. This means that ...

There are 2 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	... basic dates of WBS elements are determined automatically.
b)	<input type="radio"/>	... the networks determine the schedule.
c)	<input type="radio"/>	... strict bottom-up planning is selected as the planning method.
d)	<input type="radio"/>	... forward scheduling is selected as the scheduling type.
e)	<input type="radio"/>	... the work breakdown structure determines the schedule.

10. When you assign a work center to a network internal activity the work center provides which of the following functions?

There are 3 correct answers to this question. Please choose the correct answers.

a)	<input type="radio"/>	Formula to calculate quantity to be costed
b)	<input type="radio"/>	Formula to calculate the labor rate
c)	<input type="radio"/>	Assignment of the control key
d)	<input type="radio"/>	Cost center to find the labor rate
e)	<input type="radio"/>	Formula to calculate the capacity requirements

Solutions

1 a) Incorrect	2 a) Correct	3 a) Correct	4 a) Correct	5 a) Incorrect
----------------	--------------	--------------	--------------	----------------

1 b) Correct	2 b) Correct	3 b) Incorrect	4 b) Correct	5 b) Correct
1 c) Incorrect	2 c) Correct	3 c) Correct	4 c) Incorrect	5 c) Correct
1 d) Correct	2 d) Incorrect	3 d) Correct	4 d) Incorrect	5 d) Incorrect
1 e) Correct	2 e) Incorrect	3 e) Incorrect	4 e) Correct	5 e) Incorrect
6 a) Correct	7 a) Incorrect	8 a) Correct	9 a) Incorrect	10 a) Correct
6 b) Incorrect	7 b) Correct	8 b) Incorrect	9 b) Correct	10 b) Incorrect
6 c) Correct	7 c) Incorrect	8 c) Correct	9 c) Incorrect	10 c) Incorrect
6 d) Incorrect	7 d) Incorrect	8 d) Incorrect	9 d) Correct	10 d) Correct
6 e) Correct	7 e) Incorrect	8 e) Correct	9 e) Incorrect	10 e) Correct